WWTU Project Payments

As of January 27, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
I
Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $  422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $  338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00|$% 25,176.00 | § - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 | $ 706,800.00 | $ 619,576.00 | $ - $ 619,576.00 87.66%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,00000|$% 2,143,453.00 | $ - $  2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $  238,162.00 | $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00) $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,820,627.00 | $ - $ 3,820,627.00 90.97%
Design: (Greeley & Hansen) 3 344,300.00 | $§ 17,000.00 | $ 361,300.00 | $§  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $ 361,300.00 [ $  402,699.43 | § - $ 402,699.43 | reimb to City by SFR;
Sheraton and Fairway Knolls Lift Station Improvements
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
City of West [ afayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 | $ - $ 10,000.00
Bingham Greenebaum Doll 3 3,723.00 $ 3,723.00
O.W. Krohn & Associates $ 10,273.00 | § - $ 10,273.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
Withered Burns, LLP $ 1,850.00 $ 1,850.00
2014 SRF LOAN $ 2,610,000.00 | $  227,939.00 | $ - $ 227,939.00 8.73%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,49337 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | § 12,835.04 | $ - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 $ 10,000.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 [ $  200,328.41 | § - $ 200,328.41 | reimb to City by SFR]
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WWTU Project Payments

As of January 27, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
1Wet Weather Facility Improvements (L1GP) '
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 52,200.00 | $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000001|% 4,567.00 | § - $ 4,567.00 114.18%
| Construction: (Layne Heavy Civil, Inc.) § 44351000 $ 4435100018 13376610 § 74064905 § 20783105,  4686% ,'
IMPROVEMENT FUND $ 513,910.00 | $ - $ 513,910.00 [ $  204,733.10 74,064.95 | $ 278,798.05
Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consuiting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | 10,453.22 | § - $ 10,453.22
Cumberland Ave Sanitary Sewer Extension
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 124,227.00 | $§ 311,727.00|$ 29289203 | § - $ 292,892.03 93.96%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 3411000 | $ 31,610.00 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $ 370,837.00 | $ 34853768 §$ - $ 348,537.68
Construction Inspection: (Wessler Engineering) $ 116,000.00 $ 116,000.00 | $ 73,809.76 | § - $ 73,809.76 63.63%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00 | $ 1,260,250.63  $ - $ 1,260,250.63 64.35%
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $ 1,334,060.39 | $ - $ 1,334,060.39 64.31%
Chemical Feed Facilities for Phosphorus Removal .
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 | $ 423158 | § - $ 4,231.58 105.79%
Bid: (Wessler Engineering) $ 24,000.00 $ 24,000.00 | $ 24,000.00 | $ - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 $  250,000.00 | $ 77,075.92 | $ - $ 77,075.92 30.83%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.00 | $ 1,110.00 | § - $ 1,110.00 2.34%
IMPROVEMENT FUND $ 401,400.00 | $ - $ 401,400.00 |$ 18241750 | § - $ 182,417.50
Constriction: (Layne Heavy Gl Inc) $ 75309000 § 753.00000|§ 24068520 § 18002119 § 42070639|  5586% |
2014 CONSTRUCTION FUND $ 753,090.00 | $ - $ 753,090.00|$ 240,685.20 | $ 180,021.19 | § 420,706.39
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